Month	Aug-26				Sept-26				Oct-26				Nov-26				Dec-26				Jan-27				Feb-27				Mar-27			
ITEM	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4
PHASE 2: SCOPING PHASE INCLUDING PUBLIC PARTICIPATION																																
Compilation of the stakeholder database: (Competent and Commenting Authorities, Site Landowner (s) Interested and Affected Parties, Ward Councillor(s), Ratepayers' Associations and NGO's)																			**Closure Period**													
Compilation of the public participation notification materials: Stakeholder notifications, adverts, site notices, background information documents																																
Compile and submit the Environmental Authorisation application form. Payment of the R10 000 application fee.																																
Compiling the Draft Scoping Report and Environmental Management Plan for public comment																																
30 day stakeholder notification period and circulation of Background Information Document, publish advert, erect site notices Distribute Draft Scoping Report for review and comment to all registered stakeholders.																																
PHASE 3: FINAL SCOPING REPORT SUBMISSION TO AUTHORITIES																																
EAP to address all comments and concerns raised during the public participation phase and finalise Final Scoping Report.																																
Submit the Final Scoping Report to the Authorities																																
DEA&DP has 43 days to accept/ reject the Final Scoping Report																																

Month	Apr-27				May-27				Jun-27				Jul-27				Aug-27				Sept-27				Oct-27				Nov-27			
ITEM	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4	WK1	WK2	WK3	WK4
PHASE 4: DRAFT EIA PHASE INCLUDING PUBLIC PARTICIPATION																																
Compiling the Draft EIA Report and EMPr																																
Distribute the Draft EIA Report and EMPr for review and comment to all registered stakeholders for a 30 day public participation period.																																
PHASE 5: EIA REPORT SUBMISSION TO AUTHORITIES AND POST-SUBMISSION WORK																																
EAP to address all comment and concerns raised during the public participation phase. Compile and submit the Final EIA Report, Comments and Responses Report and EMPr.																																
Submission of the Final EIA Report to the DEA&DP for a decision. The DEA&DP has 112 days to make and notify the applicant of the decision on the Environmental Authorisation application.																																