PROJECT PLAN: BASIC ASSESSMENT PROCESS:
Proposed installation of 3 x 83m3 (249m3) Diesel Aboveground Storage Tanks (AST's) on Erf 601, Stasie Road, Lutzville, West Coast District.

Tasks to be Performed	Jul-25				Aug-25			Sept-25			Oct-25			Nov-25			Dec-25			Jan-26			Feb-26				Mar-26		3	Apr-26			May-26			Jun-26		
rusks to be i enormed	1	Wed		4		eek 3	4		Wee 2 3		1	We		4		Veek 2 3		1	Wee 2			eek 3	4		Wee 2		4		Veek 2 3	4	Wee 2 3		1	We 2		4 1		Veek 2 3
EAP to submit Pre-Application DBAR to the DEA&DP and Registered I&AP for minimum 30-day comment period																																						
DEA&DP to acknolwedge submission and comment on Pre- Application DBAR.																																						
EAP to address any comments raised on Pre-Application DBAR and compile Post Application Draft BAR & EMP																																						
Compilation & Submission of Application Form and Post- Application DBAR to the DEA&DP and Registered I&APs for comment (minimum 30-day comment period)																																						
DEA & DP to acknowledge the application and issue EAP with BAR application Ref No.									T																													
Prepare Final BAR, address any comments raised on Post- Application DBAR and update Comments and Responses Table. The Final BAR to be submitted to the DEA&DP for decision making.																																						
EAP to compile & Submit Final BAR and EMP																																						
The DEA & DP issues a decision (within 107 days)																																						