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EAP to compile Pre-Application DBAR and Appendices 

EAP to submit Pre-Application DBAR to the DEA&DP and 

Registered I&AP for minimum 30-day comment period

DEA&DP to acknolwedge submission and comment on Pre-

Application DBAR. 

EAP to address any comments raised on Pre-Application 

DBAR and compile Post Application Draft BAR & EMP

Compilation & Submission of Application Form and Post-

Application DBAR to the DEA&DP and Registered I&APs for 

comment (minimum 30-day comment period)

 DEA & DP to acknowledge the application and issue EAP 

with BAR application Ref No.

Prepare Final BAR, address any comments raised on Post-

Application DBAR and update Comments and Responses 

Table. The Final BAR to be submitted to the DEA&DP for 

decision making. 

EAP to compile & Submit Final BAR and EMP 

The DEA & DP issues a decision (within 107 days)
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